
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:39 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 015 Date: 07-May-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 972

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

May 7, 2012

Weather – sunny, warm

ABF Work Shift – 0700 – 1730 (10 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 84-8 True Height 783True Width799
(Compacted 5/5)Rotated Height 784Rotated Width797
Circumference 2494

Strap No. 84-9 True Height 781True Width795
Rotated Height 783Rotated Width793
Circumference 2486

Strap No. 84-10True Height 781True Width796
Rotated Height 782Rotated Width795
Circumference 2490

Strap No. 84-11True Height 787True Width799
Rotated Height 785Rotated Width796
Circumference 2496

Strap No. 84-12True Height 783True Width795
Rotated Height 784Rotated Width792
Circumference 2496

Strap No. 86-1True Height 787True Width798
(Cable Band)Rotated Height 787Rotated Width796
Will be recompactedCircumference 2495

Strap No. 86-2 True Height 786True Width799
(Cable Band)Rotated Height 786Rotated Width797
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Will be recompactedCircumference 2497

Strap No. 86-3True Height 785True Width802
(Cable Band)Rotated Height 786Rotated Width797
Will be recompactedCircumference 2497

Strap No. 86-4True Height 785True Width802
Rotated Height 786Rotated Width799
Circumference 2497

Strap No. 86-5 True Height 785True Width801
Rotated Height 786Rotated Width796
Circumference 2497

Strap No. 86-6True Height 782True Width800
Rotated Height 785Rotated Width795
Circumference 2494

Strap No. 86-7 True Height 782True Width803
Rotated Height 783Rotated Width795
Circumference 2496

Strap No. 86-8True Height 782True Width806
Rotated Height 784Rotated Width798
Circumference 2498

Strap No. 86-9 True Height 781True Width806
Rotated Height 784Rotated Width801
Circumference 2499

Strap No. 86-10 True Height 784True Width805
Rotated Height 785Rotated Width803
Circumference 2497

Strap No. 86-11 compacted, not measured
Strap No. 86-12 compacted, not measured
Strap No. 88-1 compacted, not measured
Strap No. 88-2 compacted, not measured
Strap No. 88-3 compacted, not measured

Approximate distance covered this shift: 15 meters
Start strap no. 84-8 (compacted on 5/5 but not measured)
End strap no. 88-3 (not measured)

Miscellaneous

Oil leak onto bridge deck. Mechanics came repair the compactor at end of shift.
ABF Engineer Andre had the crew to move the compactor back up to redo strap nos. 86-1 and 86-2 at the
end of work shift because of high vertical numbers. The recompaction will be done by night crew. 5 more
straps, 86-11, 86-12, 88-1 to 3, were done after I came back from meeting in the office. Initial
measurements for the first 2 straps were on the high side. Andre decided not to have those straps signed
off. The night crew will work on them.

Labor(10 hours)
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Gary Anderson, Steve Batiste, Jose Alfredo, Ethan Kent, Jun Peralta
2 labors removing tapes – Jose Avalos, Luis Diaz

Laraine’s OT – 3 hours (Shift 0700 to 1830)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


